
CITY OF NEWPORT 

TASK ORDER NO...14 
TO ENGINEERING SERVICES AGREEMENT 

(CONSULTANT OF RECORD) 
FOR THE AGATE BEACH SYSTEM IMPROVEMENTS 

This TASK ORDER NO. .1,3' to the Engineering Services Agreement dated April 12, 2010, 
hereinafter called Agreement, between the City of Newport, (CITY), and Brown and Caldwell, Inc., 
(ENGINEER). 

A. SCOPE OF SERVICES 

CITY agrees to utilize the services of ENGINEER and ENGINEER agrees to perform Phase 
001 and 002 services set forth in Attachment A. Phase 003 through 005 will require City's 
written authorization to proceed. 

B. CITY'S RESPONSIBILITIES 

crry to provide ENGINEER with the following information:J 
• Sanitary sewer and pump station as-built drawings (paper and/or electronic versions as 

available). 

• Easement locations for the existing sewers and pump station. 

CITY shall provide timely review of submitted products (2-week turnaround or as otherwise 
agreed upon). 

C. COMPENSATION 

1. CITY shall pay ENGINEER according to the fee schedule set forth in Amendment No. 
3 to the Master Engineering Services Agreement. 

2. CITY shall pay ENGINEER compensation for the only authorized Phases 001 and 002 
services at this time as described in Attachment B, a fee not to exceed Three hundred 
nine thousand, Four hundred four Dollars $309,404. 
Phases 003 through 005 will require City's written authorization to proceed. 

D. SCHEDULE 

Upon receipt of Notice to Proceed, ENGINEER shall develop a detailed project schedule for 
submittal to CITY. 
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E. MISCELLANEOUS 

All terms and conditions of the Agreement apply to this Task Order as though fully set forth 
therein. In the event of a conflict between this Task Order and the Agreement, the terms of 
this Task Order shall apply. 

The parties do mutually agree to all mutual covenants and agreements contained within this Task 
Order No. 

Ii 

CITY OF NEWPORT: 

By: k i.r.0 "I'A9A-1\ 

Title:  

Date: 	ot,c 

BROWN 

By: 	  

Title: 
	

;:,21 	•-• 

Date: - 	- 
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Attachment A 

Scope of Services 

The Scope of Services summarized below describes the engineering services to be performed for the 
City of Newport's (City) Agate Beach System Improvement project, which includes three sub-projects: 

• Schooner Creek Pump Station (SCPS) and Schooner Creek Force Main (SCFM) projects 

• 48th Street Pump Station (48PS) and 48th Street Force Main (48FM) projects 

• Coast Highway Gravity Sewer (HGS) project 

Project Description 

The Agate Beach wastewater collection system consists of three pump stations, three force mains, 
and sections of gravity sewer. Wastewater is collected from approximately 5th Street in the south to 
the northern limits of the city. Design of the Big Creek Pumping Station and Force Main has been 
completed and construction is under way. The two remaining pump stations in the system are 
currently undersized for existing and projected future flows: SCPS and 48P5. In addition, the SCFM, 
48FM, and HGS downstream of 48P5 are also undersized. Replacement of these facilities is 
required to provide conveyance capacity for both existing and future flows. The general plan for 
these upgrades is documented in the Agate Beach Wastewater Collection System Improvements 
Project: Preliminary Engineering Report (Brown and Caldwell, June 2010). 

This project will prepare bid documents for construction of each of the facilities. At this time, the 
bidding of the projects is expected to be separated into three packages: 

• Package 1: HGS 

• Package 2: SCPS and SCFM 

• Package 3: 48PS and 48FM 

As part of the preliminary design effort, alternative design and bidding options will be evaluated in 
efforts to reduce project costs. The effort will also include determining the appropriate phasing and 
sizing to best meet the long-term growth needs of the city and provide satisfactory conveyance 
service. This project will also include survey, permitting, and geotechnical evaluations as necessary 
to support the design of these projects. 

Phase 1 Project Management 
Objective 	To provide management of engineering services in support of the design, bidding, 

and construction of SCPS, SCFM, 48PS, 48FM, and HGS 
Activities 	Phase 1 includes the following activities: 

• Prepare a Project Management Plan that includes preliminary design team roles 
and responsibilities, schedule, budget, a quality assurance/quality control 
(QA/QC) plan, and a staffing plan required for execution of the project. 

• Document meeting decisions and action items, assign the activities to team 
members, and follow up to ensure timely resolution. 

I
Brown.DCaldwell 

Attachment A — Scope of Services 	 A-1 



Deliverables 

• Monitor project progress, including work completed, work remaining, budget 
expended, schedule, estimated cost of work remaining, and estimated cost at 
completion. 

• Monitor project activities for potential changes, anticipate changes whenever 
possible, and, with City approval, modify project tasks and subtask scope and 
budgets as required. 

Manage the quality control review of all work activities and project deliverables. 

Prepare and submit a monthly invoice with invoice summary report. 

The deliverables included in Phase 1 are summarized below: 

• Monthly invoices with work summary 

• Meeting notes, as required, will be submitted in electronic PDF format. 

The design and construction services will take approximately 26 months. 

Preliminary Design Activities 
To provide engineering services in support of the preliminary design for SCPS, SCFM, 
48PS, 48FM, and HGS 

Survey 

AKS Engineering and Forestry will perform the following survey services for the areas 
highlighted in Appendix A: 

• Establish a permanent horizontal and vertical control network. 

• Coordinate public utility locates. 

• Elevate the project to an approved vertical datum (NAVD 88). 

• Establish approximate right-of-way (ROW) lines by locating existing monuments of 
record. 

• Survey street features (curb, edge of pavement, crown, sidewalk, etc.); driveways; 
striping; signage; landscaping; necessary existing ground; trees 6 inches in 
diameter and greater; ditches; retaining walls; fences; utilities including water, 
gas, power, telephone, cable, sanitary sewer, and storm sewer (including vaults, 
manholes with invert elevations, utility poles, and other structures); and other key 
features. 

• Collect photos of sanitary manholes included in survey. At a minimum, photos 
shall include the inside of manholes with influent sewers and benches visible. 

• Prepare a topographic/site/ROW map showing the above features, ROW, extent 
of wetland delineation, easements, approximate property lines, tax lot 
information, and 1-foot contours. 

• The topographic/site/ROW map will be prepared in an AutoCAD format that can 
be used for design purposes. 

• Provide traffic control as needed to accomplish the survey effort in accordance 
with the Oregon Temporary Traffic Control Handbook. 

• Prepare up to three legal descriptions and plat maps for property acquisition 
services. 

Assumption 

Phase 2 

Objective 

Task 2.1 

Activities 
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Deliverables The deliverables are summarized below: 

• Any utility as-builts gathered during utility locates 
• AutoCAD file of survey base file 

Photos of sanitary manholes 

Task 2.2 	Geotechnical Services 

Activities 	Foundation Engineering, Inc. (FEI) will serve as the geotechnical engineer for the 
project. FEI will conduct field explorations and other design-support activities that 
include the following: 

Submit a boring plan for review that includes boring locations and depth. Borings 
will be completed near the pump stations and on the shoulders or center turn 
lane of Highway 101. At a minimum, the following borings shall be completed: 

- One boring to a depth of 30 feet at the SCPS 

- One boring to a depth of 35 feet at the 48PS 

- Four borings to a depth of 10 feet along the SCFM 

— Two borings to a depth of 10 feet along the 48FM 

— Seven borings to a depth of 20 feet along the HGS 

• In advance of the drilling, FEI will obtain an Oregon Department of Transportation 
(ODOT) work in ROW permit and a City work in ROW permit (if required). FEI will 
also mark the exploration locations and request utility locates. 

• Conduct a subsurface investigation by drilling exploratory boreholes to a depth in 
accordance with the approved boring plan. Actual depths may be adjusted in the 
field depending on the encountered subsurface conditions. 

• FEI will provide traffic control needed to accomplish the drilling work in 
accordance with the Oregon Temporary Traffic Control Handbook. FEI may require 
assistance from the City to prevent vehicles from parking in areas near the pump 
stations, where there are plans to drill. 

• At a minimum, sampling shall be taken in the borings at 21/2-foot intervals to 
±20 feet and at 5-foot intervals thereafter. Soil samples will be taken using a 
split-spoon sampler as part of the Standard Penetration Test (SPT). Relatively 
undisturbed specimens may be obtained with thin-walled Shelby tubes if fine-
grained soils are encountered. The soil samples will be retained for possible 
laboratory testing and observation. Up to ±15 feet of rock core may be taken at 
the 48PS. 

• Boreholes will be backfilled with bentonite chips and capped with crushed rock 
and asphaltic concrete (AC) cold patch as appropriate to match the original 
ground surface. FEI has assumed that the drill cuttings will be drummed and 
dumped at a nearby disposal site provided by the City. 

FEI will provide laboratory testing to determine natural water content, percent 
fines, and/or Atterberg limit tests on selected samples to help classify soils and 
engineering properties. 

FEI will provide field testing to estimate the resistivity and pH of the soils at up to 
three locations. 
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• Interpret geotechnical conditions at the project site and prepare a technical 
memorandum (TM) to document findings that include information on excavation, 
shoring, dewatering, suitable backfill materials, base stabilization, seismic 
considerations, and compaction. 

• Provide up to 20 hours of geotechnical engineering support during design and 
construction. 

Deliverables The deliverables included in Task 2.2 are summarized below: 

• Boring plan (electronic) 

• TM draft and final (two hard copies, one electronic) 

Assumptions The assumptions included in Task 2.2 are summarized below: 

• An ROW permit will be required but the City will waive any fees. 

• A Site-specific Seismic Hazard Study will not be required. 

• An ODOT ROW permit will be required. 

• Work will be completed during daylight hours. No night work is required. 

• All boring locations will be accessible using a truck-mounted drill rig. 

• No infiltrating testing, piezometers, or groundwater level monitoring will be 
required. 

Task 2.3 	Environmental Permitting 

Activities 	Pacific Habitat Services, Inc. (PHS) will perform the wetland consulting services for 
the project. PHS will perform wetland delineation and have the delineation report 
approved by the Oregon Department of State Lands (DSL). PHS will also assist in 
obtaining permits and approvals for anticipated impacts to wetlands or waterways. Its 
full scope is outlined in Appendix B. 

Deliverables The deliverables included in Task 2.3 are summarized below: 

• A mark-up plan of the OHW (electronic) 

• Wetland delineation report 

• Joint permit application for U.S. Army Corps of Engineers and DSL 

Assumptions The assumptions included in Task 2.3 are summarized below: 

• Impacts to wetlands or waterways are temporary; the project should therefore 
meet the criteria of the State Local Operating Procedures for Endangered Species 
(SLOPES). A biological assessment is therefore not required. 

• The City will handle all permit fees. 

• The following reports and permit applications will be prepared 

— Wetland Delineation Report 

— Joint Permit Application 

Task 2.4 	Transient Analysis 

Activities 	Perform transient analyses for the SCFM and 48FM to identify transient pressures in 
the force mains and determine if transient mitigation measures are required. The 
identification and mitigation (if required) of transient pressures will improve the long-
term performance and reliability of the force main. A thorough analysis of transients 
will establish critical hydraulic performance criteria that will be the basis for final 
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design. Based on past project experience, it may be necessary to add air/vacuum 
release valve vault(s) or other surge pressure mitigation devices to reduce the risk of 
increased pressures or vacuums to the force main system. Task 2.4 includes the 
following activities: 

• Prepare a TM documenting the transient analysis and mitigation 
recommendations to be included with the PDR. 

Deliverables The deliverables included in Task 2.4 include a TM for both Schooner and 48th Street 

facilities documenting the transient analysis and mitigation (electronic). This TM will 
be included as part of Task 2.5, Preliminary Design Report. 

Task 2.5 	Preliminary Design Report 

Activities 	Task 2.5 includes the following activities: 

• Conduct a preliminary design workshop with City staff to collect information on 
the existing facilities and input on design requirements and preferences, and to 
discuss the Consultant's proposed alternatives if applicable. A meeting agenda 
and minutes will be provided. 

• Prepare plans, estimates, and schedules to a 10% design level. 

• Prepare a Preliminary Design Report (PDR) to include the following: 

• Recommendations for bid packaging 

• Analysis of integrated project delivery methods 

• Confirmation of design flowrates and sizing criteria 

• Material and equipment recommendations 

• Identification of permitting requirements 

Deliverables The deliverables included in Task 2.5 are summarized below: 

• Agenda and meeting minutes for the preliminary design workshop (electronic) 

• PDR draft and final (three hard copies and one electronic copy) 

• PDR draft and final (one hard copy to the Oregon Department of Environmental 
Quality [DEQ]) 

Assumptions The assumptions included in Task 2.5 are summarized below: 

• The PDR will be in accordance with DEQ requirements 

• Preliminary design drawings will illustrate an approximate 10% level of design. 

• City staff will be available to provide operational details about the existing pump 
station and input into requirements for the new facilities 

• Based on the results of this work, the scope and level of effort for engineering 
services for the SCPS, SCFM, 48PS, 48FM, and HGS will be adjusted, if 
necessary. Subsequent detailed design will not proceed without City written 
authorization. 
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Phase 3 Schooner Creek Pump Station and Force Main Project 
(requires City written authorization to proceed) 

Objective: 	To provide engineering services in support of the final design for SCPS and SCFM 

Task 3.1 	50% Design Activities 

Activities 	Task 3.1 includes the following activities: 

• Prepare draft plans and specifications to the 50% design levels. The draft 
documents will provide the information necessary for construction of the new 
SCPS and SCFM. 

Hold weekly team coordination meetings. 

Conduct an internal QA/QC and constructability review on the 50% design 
package. 

• Prepare a cost estimate. 

• Coordinate with ODOT. 

• Hold a project review joint meeting with the City to review and collect comments 
on the 50% package. 

Deliverables The deliverables included in Task 3.1 are summarized below: 

• 50% plans and specifications to City and DEQ 

• 50% cost estimate 

• meeting notes, as required 

Assumptions The assumptions included in Task 3.1 are summarized below: 

• The documents will be prepared in 2011 Construction Specifications Institute 
(40 division) format. 

• Three sets of draft plans (11" x 17") and specifications will be submitted to the 
City at each design phase for review and comment 

• One set of draft plans (11" x 17") and specifications will be submitted to DEQ at 
each design phase for review and comment. 

• An Erosion Sediment Control Plan will be prepared and included with the design 
drawings for the Contractor's use in acquiring the required 1200-C National 
Pollutant Discharge Elimination System (NPDES) stormwater permit. 

• Design flow is approximately 1.6 million gallons per day (mgd) (this will be 
confirmed in Phase 2). 

• The force main alignment will follow the general alignment of the existing force 
main and will stay within the City ROW. 

• City engineering, operations, and maintenance staff will participate in deliverable 
review meetings and provide information as necessary for the final design 
services. 

• The project manager and design lead will participate in the project review 
meeting 

• Submittal will include general sheets, civil sheets (including plan and profile of 
the new force main), P&ID and control strategies, structural sheets (plan view 
only, no sections, no details), mechanical sheets (plan view only, no sections, no 
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details), and electrical information necessary for the modification of existing 
facilities and construction of the new facilities. 

• The pump station will be designed according to the following guidelines: 

— Submersible pump station configuration 

— Valve/manifold vault 

— Separate flow meter and flow meter vault 

— Wet well, vaults, electrical/generator building to be expandable for future 
flows (approximately 2.6 mgd; this will be confirmed in Phase 2) 

- No odor control, chemical feed, or air injection system 

— Three variable-speed pumps with one pump redundant 

- Existing pump station will need to be in operation during construction and 
decommissioning of existing pump station will occur after new pump station 
has been successfully tested 

— Surge control will consist of air vacuum relief valves 

Task 3.2 	90% Design Activities 

Activities 	Task 3.2 includes the following activities: 

• Prepare draft plans and specifications to the 90% design levels. The 90% draft 
plans and specifications will further develop the design presented at the 50% 
level. 

• Conduct an internal QA/QC and constructability review on the 90% design 
package. 

• Hold weekly team coordination meetings. 

• Update the 50% cost estimate. 

• Hold a project review joint meeting with the City to review and collect comments 
on the 90% package. 

Deliverables The deliverables included in Task 3.2 are summarized below: 

• 90% plans and specifications to City and DEQ 

• 90% cost estimate 

• 50% comments and response spreadsheet 

• Meeting notes, as required 

Assumptions Design package will include general, civil, process and instrumentation, structural, 

mechanical, and electrical information necessary for the modification of existing 

facilities and construction of the new facilities. The 90% level drawings will include 

programmable logic controller (PLC) input/output schematic diagrams, and control 
diagrams. 

Task 3.3 	Final Design Activities 

Activities 	Task 3.3 includes the following activities: 

• Prepare final (100%) plans and specifications for soliciting construction bids and 
obtain the necessary construction permits for the project 

• Hold weekly team coordination meetings 
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• Conduct an internal QA/QC and constructability review on the final design 
package 

• Update the 90% cost estimate 

• Prepare and submit camera-ready bid documents to Willamette Print and 
Blueprint or to City's preferred vendor for advertising the bid package 

Deliverables The deliverables included in Task 3.3 are summarized below: 

Final plans and specifications to City and DEQ 

Final cost estimate 

• Full-size plans and specifications to Willamette Print and Blueprint or to City's 
referred vendor 

• 90% comments and response spreadsheet 

• Meeting notes, as required 

Assumption 
	Drawings will be submitted full-size (ANSI D-size) for the final submittal to Willamette 

Print and Blueprint or to the City's preferred vendor. 

Task 3.4 
	

Services during Bidding 

Activities 
	

Task 3.4 includes the following activities: 

• Prepare responses to bidder questions as requested 

• Prepare addenda 

• Prepare pre-bid meeting agenda, attend the pre-bid meeting, and prepare 
meeting minutes and a list of Contractor questions and responses 

Deliverables The deliverables included in Task 3.4 are summarized below: 

• Request for information (RFI) responses (email) 

• Addenda documents 

Assumption Up to two addenda will be issued 

Task 3.5 
	

Services during Construction 

Activities 
	

Task 3.5 includes the following activities: 

• Attend pre-construction conference 

• Attend field visits 

• Review Contractor's submittals and provide responses 

• Prepare responses to Contractor questions 

Prepare record drawings 

Prepare the operation and maintenance (O&M) manual 

Deliverables The deliverables included in Task 3.5 are summarized below: 

• RFI responses (email) 

• Submittal responses (email) 

• Record drawings 

• O&M manual 

B o n.DCaldwell 

Attachment A — Scope of Services 	 A-8 



Assumptions The assumptions included in Task 3.5 are summarized below: 

• Record drawings will be submitted electronically and be based on a red-line 
drawings provided by the City 

• O&M manual will be in accordance with DEQ requirements 

Up to 50 submittals will be reviewed 

• Up to four field visits will be made 

• Up to ten RFIs will be processed 

Deliverables 

Assumptions 

48th Street Pump Station and Force Main Project 
(requires City written authorization to proceed) 

To provide engineering services in support of the final design for 48PS and 48FM 

50% Design Activities 

Task 4.1 includes the following activities: 

• Prepare draft plans and specifications to the 50% design levels. The draft 
documents will provide the information necessary for construction of the new 
48PS and 48FM. Draft plans and specifications will be prepared that illustrate 
general, civil (including plan and profile of the new force main), process and 
instrumentation, structural, mechanical, and electrical information necessary for 
the modification of existing facilities and construction of the new facilities. 

• Hold weekly team coordination meetings. 

• Conduct an internal QA/QC and constructability review on the 50% design 
package. 

• Prepare a cost estimate. 

• Coordinate with ODOT. 

Hold a project review joint meeting with the City to review and collect comments 
on the 50% package. 

The deliverables included in Task 4.1 are summarized below: 

• 50% plans and specifications to City and DEQ 

• 50% cost estimate 

• Meeting notes, as required 

The assumptions included in Task 4.1 are summarized below: 

• The documents will be prepared in 2011 Construction Specifications Institute 
(40 division) format 

• Three sets of draft plans (11" x 17") and specifications will be submitted to the 
City at each design phase for review and comment 

• One set of draft plans (11" x 17") and specifications will be submitted to DEQ at 
each design phase for review and comment 

• An Erosion Sediment Control Plan will be prepared and included with the design 
drawings for the Contractor's use in acquiring the required 1200-C NPDES 
stormwater permit 

Phase 4 

Objective 

Task 4.1 

Activities 
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• Design flow is approximately 2.1 mgd (this will be confirmed in Phase 2) 

• The force main alignment will follow the general alignment of the existing force 
main and will stay within the City ROW 

• City engineering, operations, and maintenance staff will participate in deliverable 
review meetings and provide information as necessary for the final design 
services 

• The project manager and design lead will participate in the project review 
meeting 

Submittal will include general sheets, civil sheets (including plan and profile of 
the new force main), P&ID and control strategies, structural sheets (plan view 
only, no sections, no details), mechanical sheets (plan view only, no sections, no 
details), and electrical information necessary for the modification of existing 
facilities and construction of the new facilities. 

• The highway bore casing will not need to be upsized. 

• No new highway crossing is included. 

• The pump station will be designed according to the following guidelines: 

— submersible pump station configuration 

— valve/manifold vault 

— separate flow meter and flow meter vault 

— wet well, vaults, electrical/generator building to be expandable for future 
flows (approximately 3.8 mgd; this will be confirmed in Phase 2) 

- no odor control, chemical feed, or air injection system 

— three variable-speed pumps with one pump redundant 

— existing pump station will need to be in operation during construction and 
decommissioning of existing pump station will occur after new pump station 
has been successfully tested 

— surge control will consist of air vacuum relief valves 

Task 4.2 	90% Design Activities 

Activities 	Task 4.2 includes the following activities: 

• Prepare draft plans and specifications to the 90% design levels. The 90% draft 
plans and specifications will further develop the design presented at the 50% 
level, including general, civil, process and instrumentation, structural, 
mechanical, and electrical information necessary for the modification of existing 
facilities and construction of the new facilities. The 90% level drawings will 
include PLC input/output schematic diagrams, instrument loop diagrams, and 
miscellaneous control diagrams. 

• Hold weekly team coordination meetings. 

• Conduct an internal QA/QC and constructability review on the 90% design 
package. 

• Update the 50% cost estimate. 

• Hold a project review joint meeting with the City to review and collect comments 
on the 90% package. 
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Deliverables The deliverables included in Task 4.2 are summarized below: 

• 90% plans and specifications to City and DEQ 

• 90% cost estimate 

• 50% comments and response spreadsheet 

• meeting notes, as required 

Assumption 
	

Design package will include general, civil, process and instrumentation, structural, 
mechanical, and electrical information necessary for the modification of existing 
facilities and construction of the new facilities. The 90% level drawings will include 
PLC input/output schematic diagrams, and control diagrams. 

Task 4.3 
	

Final Design Activities 

Activities 
	

Task 4.3 includes the following activities: 

• Prepare final (100%) plans and specifications for soliciting construction bids and 
obtain the necessary construction permits for the project. 

• Hold weekly team coordination meetings 

• Conduct an internal QA/QC and constructability review on the 50% design 
package. 

• Update the 90% cost estimate. 

• Prepare and submit camera-ready bid documents to Willamette Print and 
Blueprint or to City's preferred vendor for advertising the bid package. 

Deliverables The deliverables included in Task 4.3 are summarized below: 

• final plans and specifications to City and DEQ 

• final cost estimate 

• full-size plans and specifications to Willamette Print and Blueprint or to City's 
preferred vendor 

• 90% comments and response spreadsheet 

• meeting notes, as required 

Assumptions Drawings will be submitted full-size (ANSI D-size) for the final submittal to Willamette 
Print and Blueprint or to the City's preferred vendor. 

Task 4.4 
	

Services during Bidding 

Activities 
	

Task 4.4 includes the following activities: 

• Prepare responses to bidder questions as requested. 

• Prepare addenda. 

• Prepare pre-bid meeting agenda, attend the pre-bid meeting, and prepare 
meeting minutes and a list of Contractor questions and responses. 

Deliverables The deliverables included in Task 4.4 are summarized below: 

• RFI responses (email) 

• addenda documents 

I BrownmoCald ell 

A-11 Attachment A — Scope of Services 



Assumption Only two addenda will be issued. 

Task 4.5 
	

Services during Construction 

Activities 
	

Task 4.5 includes the following activities: 

• Attend pre-construction conference. 

• Attend field visits as needed or requested. 

• Review Contractor's submittals and provide responses. 

• Prepare responses to Contractor questions. 

• Prepare record drawings. 

• Prepare the O&M manual. 

Deliverables The deliverables included in Task 4.5 are summarized below: 

• RFI responses (email) 

• submittal responses (email) 

• record drawings 

• O&M manual 

Assumptions The assumptions included in Task 4.5 are summarized below: 

• Record drawings will be submitted electronically and be based on a red-line 
drawings provided by the City. 

• O&M manual will be in accordance with DEQ requirements. 

• Up to 50 submittals will be reviewed. 

• Up to four field visits will be made. 

• Up to ten RFIs will be processed. 

Coast Highway Gravity Sewer Project 
(requires City written authorization to proceed) 

To provide engineering services in support of the final design for HGS 

50% Design Activities 

Task 5.1 includes the following activities: 

• Prepare draft plans and specifications to the 50% design levels. The draft 
documents will provide the information necessary for construction of the new 
gravity sewer. Draft plans and specifications will be prepared that illustrate plan 
and profile of the new gravity sewer and appurtenances. 

• Conduct an internal QA/QC and constructability review on the 50% design 
package. 

• Prepare a 50% cost estimate. 

• Coordinate with ODOT. 

• Coordinate with DSL and USACE. 

• Hold a project review joint meeting with the City to review and collect comments 
on the 50% package. 

Phase 5 

Objective 

Task 5.1 

Activities 
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Deliverables The deliverables included in Task 5.1 are summarized below: 

• 50% plans and specifications to City and DEQ 

• 50% cost estimate 

• meeting notes, as required 

Assumptions The assumptions included in Task 5.1 are summarized below: 

• The documents will be prepared in 2011 Construction Specifications Institute 
(40 division) format. 

• Three sets of draft plans (11" x 17") and specifications will be submitted to the 
City at each design phase for review and comment. 

• One set of draft plans (11" x 17") and specifications will be submitted to DEQ at 
each design phase for review and comment. 

• An Erosion Sediment Control Plan will be prepared and included with the design 
drawings for the Contractor's use in acquiring the required 1200-C NPDES 
stormwater permit. 

• Design flow is approximately 2.9 mgd (this will be confirmed in Phase 2). 

• The gravity sewer alignment will follow the general alignment of the existing 
gravity sewer and will stay within the City ROW. 

• The highway bore casing will not need to be upsized. 

• No new highway crossing is included. 

• Two meetings will be held with ODOT. 

• City engineering, operations, and maintenance staff will participate in deliverable 
review meetings and provide information as necessary for the final design 
services. 

Task 5.2 	90% Design Activities 

Activities 	Task 5.2 includes the following activities: 

• Prepare draft plans and specifications to the 90% design levels. The 90% draft 
plans and specifications will further develop the design presented at the 50% 
level. 

• Conduct an internal QA/QC and constructability review on the 90% design 
package. 

Update the 50% cost estimate. 

• Hold a project review joint meeting with the City to review and collect comments 
on the 90% package. 

Deliverables The deliverables included in Task 5.2 are summarized below: 

• 90% plans and specifications to City and DEQ 

• 90% cost estimate 

• 50% comments and response spreadsheet 

• meeting notes, as required 

Task 5.3 	Final Design Activities 
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Activities 

Deliverables 

Assumption 

Task 5.4 

Activities 

Deliverables 

Deliverables 

Task 5.3 includes the following activities: 

• Prepare final (100%) plans and specifications for soliciting construction bids and 
obtain the necessary construction permits for the project. 

• Conduct an internal QA/QC and constructability review on the 50% design 
package 

• Update the 90% cost estimate. 

• Prepare and submit camera-ready bid documents to Willamette Print and 
Blueprint or to City's preferred vendor for advertising the bid package. 

The deliverables included in Task 5.3 are summarized below: 

• final plans and specifications to City and DEQ 

• final cost estimate 

• full-size plans and specifications to Willamette Print and Blueprint or to City's 
preferred vendor 

• 90% comments and response spreadsheet 

• meeting notes, as required 

Drawings will be submitted full-size (ANSI D-size) for the final submittal to Willamette 

Print and Blueprint or to City's preferred vendor. 

Services during Bidding 

Task 5.4 includes the following activities: 

• Prepare responses to bidder questions as requested. 

Prepare an addendum. 

• Prepare pre-bid meeting agenda, attend the pre-bid meeting, and prepare 
meeting minutes and a list of Contractor questions and responses 

The deliverables included in Task 5.4 are summarized below: 

• RFI responses (email) 

• One addendum 

Only one addendum will be issued. 

Services during Construction 

Task 5.5 includes the following activities: 

• Attend pre-construction conference. 

• Attend field visits as needed or requested. 

• Review Contractor's submittals and provide responses. 

• Prepare responses to Contractor questions. 

• Prepare record drawings. 

• Prepare the O&M manual. 

The deliverables included in Task 5.5 are summarized below: 

• RFI responses (email) 

Assumption 

Task 5.5 

Activities 
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• submittal responses (email) 

• record drawings 

• O&M manual 

Assumptions The assumptions included in Task 5.5 are summarized below: 

• Record drawings will be submitted electronically and be based on a red-line 
drawings provided by the City. 

• Up to 20 submittals will be reviewed. 

• Up to two field visits will be made. 

• Up to eight RFIs will be processed. 
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